
 

 

            
                        April 23, 2012 
Date:    March 29, 2012 
Time:  10:00 AM 
Location: DelDOT Conference Room                                                                   
RE:  Construction Advisory Group - Meeting #3 Minutes 
 
ATTENDEES: 
 
TITLE  FIRST  LAST  ASSOCIATION   
Mr.  Larry  Agsten  Homeowner 
Ms.  Nancy  Fanning Homeowner 
Mr.  Mel  Fortney Homeowner 
Mrs.  Sally  Fortney Homeowner 
Mr.  Bob  Payne  Homeowner 
Ms.  Gail  Payne  Homeowner 
Mr.  Steve  Plotkin Homeowner 
Mrs.  Marcia  Plotkin Homeowner 
Ms.  Carrie  Subity  Bethany/Fenwick Chamber of Commerce 
Mr.  Scott  Thomas Southern Delaware Tourism 
Ms.  Laura  Walter  Coastal Point 
 

PROJECT TEAM: 
TITLE  FIRST  LAST  ASSOCIATION 
Mr.   Chris  Baker  George & Lynch 
Mr.  Mike  Delp  George & Lynch 
Mr.  David  Geiszler DelDOT 
Mr.  Bruce  Kenney George & Lynch 
Mr.  Jason  Lang  DelDOT 
Mr.  Britt  Murray DNREC 
Mr.  Dennis  O’Shea  FHWA 
Mr.  Marx  Possible DelDOT 
 
 
WELCOME:  David Geiszler started the meeting of the Construction Advisory Group (CAG) 
at 10:00 AM by welcoming the attendees. 
 
David reminded all attendees to sign in and stated that there were copies of the minutes 
from the February CAG meeting available.   
 
David noted that Craig Stevens and Doug Robb were not able to attend the meeting due to 
another meeting that they were attending in Dover.  He mentioned that Delmarva Power 
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and Light had completed their work in the area.  He also noted that George & Lynch will be 
replacing the turtle fencing within the next few weeks.  The fencing will be replaced by 
section and each section will be replaced the same day that it is removed, which will ensure 
the continued protection of turtles in the area. 
 
David mentioned that cable stay work on the new bridge has been completed.  The main 
operation at the time of this meeting is the sand bypass horizontal piping.  This has been 
completed, with the exception of the expansion joints.  The vertical piping will arrive this 
week and should begin next week.  Testing for the system is tentatively scheduled for the 
end of April.  David also mentioned that a majority of the work at this time is occurring 
underneath the bridge, particularly for capping and securing the cables, painting, etc.   
 
Roadway Approach and Demolition Contract 
 
David noted that George & Lynch is working on milling on both sides of the bridge and, 
once that is completed, they will begin to place hot mix for the roadway.  The southeast 
pedestrian bridge entrance has also been completed. 
 
David noted that construction on the “A-B” Connector has begun, and the goal for 
completion is currently the middle of May.  Once the new “A-B” Connector has been 
completed, traffic will be switched to begin using it. 
 
David mentioned that bridge demolition should begin later in the spring and should take 
about four months for completion. 
 
Park Contract Update 
 
David did not have any new information to share regarding the contract. 
 
Questions 
 
What happens long-term to the temporary cellular tower?  David noted that T-Mobile had 
requested to place the temporary tower on the site while work was being conducted by 
Delmarva Power and Light.  The issue of removal of the temporary tower is now being 
discussed between George & Lynch and T-Mobile. 
 
What is the antenna on the northeast pylon?  Marx Possible noted that it is most likely a 
weather station that is being placed on the bridge. 
 
What will happen to the piles of material in the George & Lynch yard?  Marx Possible noted 
that in the near future, work will begin to build-up the sand dunes.  When that work begins, 
the piles will begin to decrease. 
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When will the lights be turned on?  David mentioned that the lights will be turned on later 
in May.  Jason Lang mentioned that planning is continuing for the dedication ceremony in 
May. 
 
Is there a bike or run event being held on the day of the dedication ceremony?  Jason Lang 
noted that there would not be any special bike or run events on the day of the dedication 
ceremony. 
 
MEETING SCHEDULING/WRAP UP:  
 
The next Construction Advisory Group meeting will take place on Thursday, April 26 at 
10:00 a.m. at the DelDOT Conference Room. 


